
Contract No. R001‐004 
“ComPAKer” 

 

Submitted by ComPAKco LLC 
Principal Investigator:  James H. Flaherty, Senior 

Project Coordinator:  Norman G. Miller 
 

PARTICIPANTS 
Sponsor          Cost Share 
ComPAKco          $  72,275 
North Dakota Industrial Commission   $  72,275 
  Total Project Cost          $144,550 
 

Project Schedule – 24 months      Project Deliverables: 
Contract Date – October 9, 2008      Status Report:  December 31, 2008 √ 
Start Date – July 1, 2008        Status Report:  June 30, 2009 
Completion Date – June 30, 2010      Status Report:  December 31, 2009 
              Final Report:  June 30, 2010 
              Follow‐Up Report:  June 30, 2011 
 
OBJECTIVE/STATEMENT OF WORK: 
This project will develop a mechanical device which would  increase the density of biomass  in 
order to transport and utilize it efficiently.  The unique design and use of supplemental binder 
material  in  the proposed ComPAKer will  result  in  less power  requirements  and a  lower  cost 
than pellet making machines  currently available.   The produced biomass  “PAK”  is uniform  in 
size  and  shape  and  can  be  handled  and  transported  much  more  efficiently  than  the  raw 
biomass  and  further  will  allow  the  “PAK”  to  be  easily  integrated  into  both  conventional 
combustion and biomass gasification systems.    
 
Note:    The  applicant  has  requested  that  the  status  reports  and  final  report  be  confidential.  
Non‐Confidential general information regarding the project will be posted on the website.     
 
STATUS 
Contract has been signed and work has been started. 
As of December 31, 2008,  first  status  report has been  received.     Model 100 ComPAKer has 
been sold and will be shipped in the near future.  The applicant is continuing to see success in 
the use of PAK’s.    
 
Posted:  December 31, 2008 


